Project update for Luminis Web Portal Deployment project.   

Recently Completed

· Completed marketing cost estimate
· Rebuilt DEV2 environment
· Deployed theme modifications in PROD

Next Up

· Final decision on PROD release version—5.0.1 or 5.0.2
· Deploy OSU theme to all personal pages
· Order marketing material
· Perform load testing
· Re-validate all page content

Progress to Plan
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